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02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

12-ORA-0-10.2/25.3

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-11.4/11.4

Fed Aid

HB4N

HB1

HB1

HB4N

HB4N

HM3

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AT
SUPERIOR AVENUE

IN ORANGE COUNTY IN SAN CLEMENTE AT
AVENIDA PALIZADA NORTHBOUND ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT TRABUCO CREEK BRIDGE

Description 

CONSTRUCT FIBER OPTICS SYSTEM

INSTALL ADVANCED WARNING SIGN

MODYFY SIGNALS

CONSTRUCT RETAINING WALL

REALIGN RAMP AND EXTEND RAMP METER

BRIDGE DECK REHABILITATION

Type Of Work
MANUEL BROS, INC.

PETERSON CHASE GENERAL

TERNO, INC.

TECHCOM INTERNATIONAL

PETERSON-CHASE GENERAL

DEBRUIN CONSTRUCTION INC.

Contractor

GRASS VALLEY, CA 95949

IRVINE, CA

LA MIRADA, CA 90638

IRVINE, CA 92618

IRVINE, CA 92614-5706

FRENCH CAMP,  CA.  95231

 

 

 

 

 

 

NAJM, ELIE

THAI, DANH

THAI, DANH

AMUTH, KAUSI

JOUBEEN, JAY

BERRIOS, JOSE

Resident
Engineer

(714) 680-7826

(714) 680-7829

(714) 680-7829

(949) 509-5047

(714) 558-4062

(949) 509-5023

 $5,822,400

 $295,240

 $368,491

 $603,160

 $6,406,916

 $785,576

Bid + CCOs

 $977,167

 $279,240

 $201,394

 $0

 $0

 $607,609

Comp To  date

 $884,213

 $279,240

 $28,317

 $0

 $0

 $156,010

This Month
10/17/05

05/31/05

09/23/05

10/25/05

11/07/05

06/17/05

Awarded

10/31/05

06/08/05

10/11/05

11/10/05

11/18/05

07/06/05

Approved

12/14/06

02/23/06

03/10/06

03/30/06

Est Comp

 18%

 100%

 79%

 0%

 0%

 100%

%Time

 17%

 95%

 55%

 0%

 0%

 77%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

12-0E1104

12-0G3004

12-0G6504

12-0A4704

12-0A3904

12-0H0084

Contract 

ACST-X059-(043)E

ACST-P001-(519)E

ACST-S001-(525)E

  

ACIM-005 -(931)7

  

  X0-59 0-(3E)

G P0-01 5-(9E)

G S0-01 5-(5E)

  

--()

  

--()

--()

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

908 TAYLORVILLE ROAD, #104

1792 KAISER AVENUE

15701 HERON AVENUE

440 GODDARD

1792 KAISER AVENUE

P.O. BOX 1355

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

FULLERTO, CA 92831

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-41.5/43.5

12-ORA-55-9.1/10.2

12-ORA-55-11.6/12

12-ORA-57-13.0/16.6

Fed Aid

HB4N

HB4N

HE13

HB1

HB1

HA25

Pgm Code
IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN SANTA ANA AND
TUSTIN FROM 1.1 KM NORTH OF WARNER
AVENUE OVERCROSSING TO 5 AND 55
SEPARATION

IN ORANGE COUNTY IN TUSTIN FROM  0.3
KM SOUTH 17TH STREET OVERCROSSING TO
0.3 KM NORTH OF  17TH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

Description 

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

PLANTING AND IRRIGATION

REPLACE EXISTING SIGN STRUCTURE

RESURFACE EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work
T D S ENGINEERING

GCI CONSTRUCTION, INC.

BELAIRE WEST LANDSCAPE INC.

D.W. POWELL CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY

BELAIRE-WEST LANDSCAPE, INC.

Contractor

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

BUENA PARK,  CA  906200

FONTANA, CA 92334-1406

CORONA, CA 92883

BUENA PARK, CA 90622-6270

(805)371-4639

 

 

 

 

 

ELSAYED, MOHAMED

BERRIOS, JOSE

ZIAEIAN, GHASSEM

JOUBEEN, JAY

RAMANATHAN, KUGAN

JOUBEEN, JAY

Resident
Engineer

(714) 680-7841

(949) 509-5023

(949) 279-8468

(714) 558-4062

(714) 558-4354

(714) 558-4062

 $154,998

 $973,084

 $1,839,848

 $912,250

 $2,557,359

 $1,125,627

Bid + CCOs

 $115,079

 $107,000

 $1,835,655

 $0

 $2,378,292

 $0

Comp To  date

 $72,273

 $107,000

 $2,500

 $0

 $186,849

 $0

This Month
11/07/05

12/28/05

08/15/02

11/30/05

06/17/05

02/01/06

Awarded

11/21/05

01/10/06

09/05/02

12/16/05

07/06/05

02/09/06

Approved

03/06/06

09/13/06

01/05/07

03/09/06

03/01/06

11/16/07

Est Comp

 100%

 21%

 79%

 0%

 96%

 0%

%Time

 74%

 11%

 97%

 0%

 93%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

12-0G0054

12-089504

12-0126E4

12-0F4104

12-0F2604

12-084404

Contract 

  

ACIM-005 -(909)1

STPL-6212-(005)E

ACST-P055-(047)E

ACST-P055-(044)E

ACNH-P057-(051)E

  

ACIM-005 -(909)E

  62-12 0-(5E)

G P0-55 0-(7E)

  P0-55 0-(4E)

--()

  

--()

--()

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

7371 WALNUT AVENUE

P.O. BOX 1406

26320 LESTER CIRCLE

P.O. BOX 6270

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

FULLERTON, CA 92831

TUSTIN, CA. 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-16.8/16.8

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

Fed Aid

HB1

HA42

HA42

HA42

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY NEAR LAGUNA NIGUEL
AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

UPGRADING COMPOST STORM WATER

RETROFIT COMPOST STORM WATER FILTER

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
C T AND F, INC.

SRD ENGINEERING, INC.

P P C CONSTRUCTION INC

P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

D W POWELL CONSTRUCTION, INC.

Contractor

BELL GARDENS,  CA.  90201

ANAHEIM, CA 92807

GLENDALE  CA 91203

GLENDALE, CA 91203

ORANGE, CA  92868

FONTANA, CA 92334

 

 

(818)662-8040

 

 

 

THAI, DANH

AMUTH, KAUSI

RAMADAN, KIFHA

AMUTH, KAUSI

HONG, JOHN

MAHDAVI, SAEED

Resident
Engineer

(714) 680-7829

(949) 509-5047

(714) 567-6159

(949) 509-5047

(949) 279-8741

(714) 556-9324

 $260,148

 $750,230

 $699,405

 $1,528,994

 $191,258

 $2,136,804

Bid + CCOs

 $207,880

 $664,351

 $616,033

 $177,274

 $132,201

 $2,075,416

Comp To  date

 $0

 $51,292

 $17,779

 $110,325

 $7,247

 $454,093

This Month
11/03/04

08/02/05

07/28/05

10/17/05

02/17/05

07/05/05

Awarded

11/17/04

08/18/05

08/11/05

10/27/05

02/25/05

07/20/05

Approved

09/30/05

03/02/06

06/13/06

08/08/06

12/09/10

05/11/06

Est Comp

 72%

 88%

 61%

 34%

 18%

 69%

%Time

 80%

 89%

 88%

 11%

 69%

 91%

% Work 

 

 

 

 

 

 

Message

12-0G36U4

12-0C9864

12-0C9854

12-0C9844

12-0G2704

12-0G3504

Contract 

ACST-P057-(049)E

ACNH-P073-(077)E

  

ACNH-P073-(080)E

  

ACST-X059-(042)E

G P0-57 0-(9E)

--()

  

--()

  

G X0-59 0-(2E)

--()

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

7228 SCOUT AVENUE

3578 EAST ENTERPRISE DRIVE

336 N CENTRAL AVENUE SUITE 10

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 1406

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #1

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92680

IRVINE, CA 92612

TUSTIN, CA 92780

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

12-ORA-73-22.4/24.3

12-ORA-73-24.7/24.7

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-12.8/14.3

Fed Aid

HB1

HB1

HB1

HA25

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH AT MACARTHUR BOULEVARD
ON RAMP

IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

Description 

OVERLAY EXISTING PAVEMENT

OVERLAY AND GROOVE RAMP

UPGRADE TRAFFIC SIGNALS

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

Type Of Work
R J NOBLE COMPANY

O'DONNELL CONSTRUCTION, INC.

INSPECTION ENGINEERING

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

D W POWELL CONSTRUCTION INC

Contractor

ORANGE  CA 92865

SAN DIMAS, CA 91773-2911

COSTA MESA, CA 92626

WINCHESTER, CA   92596

BUENA PARK, CA 90622

FONTANA CA 923341406

(714)637-1550

 

 

 

 

(909)356-8880

TABAR, MEHRDAD (ISAAC)

ELSAYED, MOHAMED

HONG, JOHN

HONG, JOHN

ZIAEIAN, GHASSEM

Resident
Engineer

 

(714) 567-6152

(714) 680-7841

(949) 735-5729

(949) 735-5729

(949) 279-8468

 $1,052,654

 $226,603

 $232,394

 $2,094,093

 $1,225,680

 $1,452,801

Bid + CCOs

 $0

 $240,074

 $0

 $1,908,233

 $1,203,827

 $173,113

Comp To  date

 $0

 $0

 $0

 $6,550

 $1,650

 $173,113

This Month
02/10/06

09/26/05

09/13/05

07/03/02

06/26/02

01/19/06

Awarded

02/17/06

10/03/05

09/30/05

07/22/02

07/12/02

01/27/06

Approved

01/20/06

06/10/06

01/19/07

06/12/06

10/31/06

Est Comp

 0%

 100%

 0%

 0%

 0%

 5%

%Time

 0%

 98%

 0%

 0%

 0%

 12%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

12-0G0704

12-0H0034

12-0G4304

12-075404

12-076004

12-0G0504

Contract 

  

ACST-P073-(078)E

ACST-P091-(124)E

ACNH-P091-(110)E

ACNH-X059-(039)E

ACNH-P091-(126)E

  

  P0-73 0-(8E)

G P0-91 1-(4E)

--()

--()

--()

  

--()

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 620

559 W. COVINA BLVD.

2973 HARBOR BLVD., SUITE 516

33801 WASHINGTON ST.

P.O. BOX 6270

P O BOX 1406

15700 TUSTIN VILLAGE
WAY, TRAILER #1

2491 E. ORANGETHORPE
AVENUE

741 E BALL RD. #100

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY, #2

TUSTIN, CA 92780

FULLERTON, CA 92831

ANAHEIM, CA 92805

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-405-.4/2

12-ORA-405-1.5/3.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

Fed Aid

HA25

HA22

HB1

HB4N

HE11

HB4

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM 0.6
KM NORTH OF ROUTE 5 AND 405
SEPARATION TO ROUTE 133 AND 405
SEPARATION

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

WIDEN EXISTING FREEWAY

ADD AUXILIARY LANE

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

Type Of Work
REYCO SMITH AND REYNOLDS

SEMA CONSTRUCTION, INC.

PETERSON CHASE CONSTRUCTION

D W POWELL CONSTRUCTION, INC.

C C MYERS, INC.

MCM CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

IRVINE, CA 92614-5706

FONTANA, CA 92334-1406

IRVINE, CA

NORTH HIGHLANDS,CA 95660-
0620

 

 

 

 

 

 

HONG, JOHN

EMAM, KAMRAN

MANSOURI, HOSSAIN

TABAR, MEHRDAD (ISAAC)

NADERI, ARSALAN

WILLIAM J. GILCHRIST

Resident
Engineer

(714) 688-1951

(949) 598-3588

(949) 509-5035

(714) 567-6152

(949) 279-8439

(714) 751-2277

 $1,481,927

 $22,736,540

 $1,365,811

 $3,590,604

 $38,270,746

 $58,063,612

Bid + CCOs

 $1,297,625

 $18,572,039

 $1,264,858

 $143,265

 $38,985,347

 $59,001,424

Comp To  date

 $1,875

 $440,591

 $0

 $143,265

 $0

 $131,987

This Month
06/14/02

12/06/02

07/01/05

10/25/05

06/09/99

12/27/00

Awarded

07/03/02

12/16/02

07/18/05

11/10/05

06/18/99

01/11/01

Approved

02/27/07

08/28/06

01/30/06

11/24/06

05/31/06

12/20/06

Est Comp

 0%

 84%

 100%

 5%

 77%

 62%

%Time

 0%

 81%

 100%

 4%

 100%

 97%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

 

 

Message

12-075304

12-1072U4

12-092604

12-0932U4

12-069514

12-0695U4

Contract 

ACNH-P091-(109)E

ACST-P133-(010)E

ACIM-405 -(925)9

ACIM-405 -(910)9

  

STP-5312-(031)N

--()

  P1-33 0-(0E)

--()

--()

  

  53-12 0-(1N)

  

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 150

1792 KAISER AVENUE

P.O. BOX 1406

16000 MAC ARTHUR BLVD.

6413 32ND STREET

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

TUSTIN, CA. 92780

IRVINE, CA. 92618

IRVINE, CA 92612

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

01/30/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

12District

 $3,904,165 $178,733,426 $207,894,684

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Fed Aid

HB5

HM3

HB1

HB1

HB1

HA22

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN THE CITY OF HUNTINGTON BEACH AT
SOUTHBOUND EDINGER AVENUE ON RAMP

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

Description 

WIDEN FREEWAY

RESURFACE BRIDGE DECKS

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

SHOULDER RAMP WIDENING

WIDEN EXISTING RAMPS

Type Of Work
MCM CONSTRUCTION INC.

J MC LOUGHLIN ENGINEERING CO

PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

Contractor

NORTH HIGHLAND,  CA.  95660

RANCHO CUCAMONGA  CA 91730

IRVINE, CA 92614

CORONA, CA 92883

CORONA, CA 92883

IRVINE, CA 92614-5706

 

(909)944-1037

 

 

 

 

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

YII, JAMES

PHAM, DAT

Resident
Engineer

(714) 558-4023

 

(714) 556-8202

(714) 558-4023

(949) 509-5012

(949) 509-5010

 $42,124,854

 $533,605

 $1,506,179

 $2,151,700

 $462,800

 $1,910,293

Bid + CCOs

 $42,568,581

 $0

 $787,687

 $1,364,292

 $120,941

 $727,526

Comp To  date

 $1,113

 $0

 $103,190

 $370,017

 $66,446

 $107,230

This Month
01/10/01

02/07/06

06/28/05

06/07/05

11/17/05

10/25/05

Awarded

01/18/01

02/22/06

07/11/05

06/21/05

11/29/05

11/03/05

Approved

04/17/06

04/23/07

03/29/06

08/28/06

09/15/06

Est Comp

 88%

 0%

 73%

 78%

 37%

 52%

%Time

 98%

 0%

 52%

 64%

 26%

 38%

% Work 

 

 

 

 

 

 

Message

12-083804

12-0G6604

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract 

ACIM-405 -(890)1

  

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(933)1

ACIM-405 -(911)1

ACIM-405 -(890)N

  

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(933)E

ACIM-405 -(911)E

PL62-12 0-(8)

  

--()

--()

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 620

10722 ARROW ROUTE SUITE 716

1792 KAISER AVENUE

26320 LESTER CIRCLE

26320 LESTER CIRCLE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0E1104

12-0G3004

12-0G6504

12-0A4704

12-0A3904

12-0H0084

12-0G0054

12-0126E4

12-089504

12-0F4104

12-0F2604

12-084404

12-0G36U4

12-0C9864

12-0C9854

12-0C9844

12-0G2704

12-0G3504

12-0G0704

12-0H0034

12-0G4304

12-075404

Contract

12-ORA-0-10.2/25.3

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-11.4/11.4

12-ORA-5-24.2/24.2

12-ORA-5-41.5/43.5

12-ORA-5-29.0/29.1

12-ORA-55-9.1/10.2

12-ORA-55-11.6/12

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-16.8/16.8

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-73-22.4/24.3

12-ORA-73-24.7/24.7

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-076004

12-0G0504

12-075304

12-1072U4

12-092604

12-0932U4

12-069514

12-0695U4

12-083804

12-0G6604

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract

12-ORA-91-8.5/9.5

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-405-.4/2

12-ORA-405-1.5/3.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $60,492,241

 $9,659,352

 Bid + CCO

 $47,084,150

 $5,424,424

 Work Comp

-I-

-F-



12

District

 $1,365,811

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $207,894,684  $178,733,426

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $95,451,689

 $42,291,402

 Bid + CCO

 $85,768,582

 $40,456,269

 Work Comp

District Total:

Work completed this Period:  $1,365,811

-S-

-SH-
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